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MSG 033A - FD06 FLIGHT PLAN REVISION 
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MSG INDEX 
 

3 
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5 
6 
7 
8 
9 

10 
11 
12 

14 
15 

MSG NO. TITLE 
033  FD06 Flight Plan Revision 
034  FD06 Mission Summary 
035  FD06 Transfer Message 
036  FD05 MMT Summary (Electronic Only) 
037  EMU Water Recharge Troubleshooting for Post EVA 2 
038  EVA Assessment of OMS Pod Blanket Repair 
039  2B SAW Retract Lighting Information 
 
 
1. In association with the MDM OA2 failure, parameter FC PURGE LN H2 T1 to the SM 13 

GPC is lost, which affects Fuel Cell Auto Purge capability.  A procedure is being 
developed to perform future purges via RTCs.  In the meantime, fuel cell purges will 
need to be performed per FUEL CELL PURGE - MANUAL in the ORB OPS, EPS  p. 6-7 
with the following delta: 

16 
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20 
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23 
24 

26 
27 
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• In STEP 1, check with MCC for √PURGE LN H2 T1 > 79 step before continuing in 

the procedure. 
 
2. While performing the filter inspection, it is not necessary to inspect or clean the filter on 22 

the middeck floor air diffuser that is covered with kapton tape. 
 
3. If you are still having problems with accessing Outlook on the WLES PGSC (STS-7), a 25 

reboot may clear up the issue.  If you desire, you can perform a reboot of the 
WLES laptop any time between MET 4/14:10 and 14:30 when there will be no WLES 
commanding.  Following the reboot, perform the following: 

 
30 WLES ACTIVATION AND CHECKOUT 

         (ORB OPS, WLE SENSORS) 31 
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50 
51 

          Steps 5, 6 only 
  In step 5 please select 'Primary' for the backup mode. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

END OF PAGE 1 OF 12, MSG 033A 



MSG 033A - FD06 FLIGHT PLAN REVISION 

4. Flight Day 6 Exercise Constraints 1 
 2 

3 
4 
5 

The table below summarizes the Shuttle and ISS exercise constraints for today.  Except 
as noted, these constraints are also denoted in your timelines for your reference. 
 

Exercise Constraints Activity 
Shuttle ISS 

P6 2B SAW RETRACT No exercise during SAW 
latch or deploy/retract 
motor or EVA driven 
operations 

No exercise during SAW 
latch or deploy/retract 
motor or EVA driven 
operations 

EVA 2 (during APFR 
operations from a structure-
mounted WIF) 

None No IRED or HC-1 exercise 
allowed during APFR 
operations  from a 
structure-mounted WIF 
(DLA install and some 
SARJ Launch Lock 
removals) 

SARJ LAUNCH LOCK AND 
LAUNCH RESTRAINT 
REMOVALS* 

Unisolated exercise may 
prevent EVA removal of 
launch locks and launch 
restraints 

Unisolated exercise may 
prevent EVA removal of 
launch locks and launch 
restraints 
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26 
27 
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29 
30 
31 
32 
33 

* The exercise constraints for this task are not reflected in your timelines but may be 
imposed if EV crew has problem with task completion. 

 
5. REPLACE PAGES 2-18, 2-20, AND 3-56 THROUGH 3-63. 9 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

END OF PAGE 2 OF 12, MSG 033A 
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 Steps 19.2-19.3, 19.5, 19.7-19.8
 Ref. MSG 039

SLEEP

~

NOTES

NO EXERCISE
DURING P6 2B
RETRACTION



06/13/07  06:39:06

FLT PLN/117/FLIGHT     

FD06

STURCKOW ARCHAMBAULT FORRESTER

UPLINK
β18 only
Box C1,C2,E1

REPLANNED

3-58

STS-117 (FD  )

     

16:00

17:00

18:00

19:00

GMT

Date
06/13
(164)

     

16:00

17:00

18:00

19:00

20:00

MET

Day 004
W E Z

T
D
R
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-
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V

S
T
S
 
A
T
T

CDR

SHUTTLE/ISS H2O CNTR FILL
 (ORB OPS, ECLS) Init Fill #6
 Ref. MSG 004

SHUTTLE/ISS H2O CNTR FILL
 (ORB OPS, ECLS)
 Perform FILL TERMINATION
CWC TRANSFER
 Transfer 1 CWC to ISS
 Ref. MSG 004

EVA2 INHIBIT PAD
 (EVA, TIMELINES)

FC PURGE - MANUAL (ORB OPS, EPS)
 Ref. MSG 033, Item 1

TV (ILLUMINATOR OPS) CC
 (PHOTO/TV)
 ILLUMINATORS OFF - ALL

P/TV07 EVA
 (PHOTO/TV, SCENES)
 Setup

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

13A ASSY OPS: 4.118 P6 SAW 2B RETRACT 
(P6 ON Z1 TRUSS)
 Steps 19.2-19.3, 19.5, 19.7-19.8
 Ref. MSG 039

PLT

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

ROBOTICS: 1.403 2B SAW RETRACT
EVA SUPPORT
 Ref. MSG 039

~

ROBOTICS: 1.402 MNVR FROM TRANSLATE
TO 2B SAW EVA SETUP

MS1

EVA SYSTEMS: CREWLOCK POST DEPRESS (CC)

EVA SYSTEMS: CREWLOCK DEPRESS (CC)

EVA SYSTEMS: 1.225 EMU PREBREATHE

EVA SYSTEMS: 1.220 EMU PURGE

EVA SYSTEMS: 2.320 10.2 PSIA
CAMPOUT EVA PREP
 Omit Step 1

~

P6 2B RETRACTION SUPPORT

DEPLOY SARJ BRACES
~

EVA 2 SORTIE EGRESS/SETUP

NO EXERCISE
DURING P6 2B
RETRACTION

NOTES

3-58

FD06

STURCKOW ARCHAMBAULT FORRESTER

UPLINK
β18 only
Box C1,C2,E1

REPLANNEDSTS-117 (FD  )

     

16:00

17:00

18:00

19:00

GMT

Date
06/13
(164)

     

16:00

17:00

18:00

19:00

20:00

MET

Day 004
W E Z

T
D
R
S

D
O
R
B

2

3

4

O
R
B

7
5

7
6

7
7

S
T
S
 
A
T
T~

~

B
I
A
S
 
-
X
L
V
 
-
Z
V
V

CDR

SHUTTLE/ISS H2O CNTR FILL
 (ORB OPS, ECLS) Init Fill #6
 Ref. MSG 004

SHUTTLE/ISS H2O CNTR FILL
 (ORB OPS, ECLS)
 Perform FILL TERMINATION
CWC TRANSFER
 Transfer 1 CWC to ISS
 Ref. MSG 004

EVA2 INHIBIT PAD
 (EVA, TIMELINES)

FC PURGE - MANUAL (ORB OPS, EPS)
 Ref. MSG 033, Item 1

TV (ILLUMINATOR OPS) CC
 (PHOTO/TV)
 ILLUMINATORS OFF - ALL

P/TV07 EVA
 (PHOTO/TV, SCENES)
 Setup

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

13A ASSY OPS: 4.118 P6 SAW 2B RETRACT 
(P6 ON Z1 TRUSS)
 Steps 19.2-19.3, 19.5, 19.7-19.8
 Ref. MSG 039

PLT

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

ROBOTICS: 1.403 2B SAW RETRACT
EVA SUPPORT
 Ref. MSG 039

~

ROBOTICS: 1.402 MNVR FROM TRANSLATE
TO 2B SAW EVA SETUP

MS1

EVA SYSTEMS: CREWLOCK POST DEPRESS (CC)

EVA SYSTEMS: CREWLOCK DEPRESS (CC)

EVA SYSTEMS: 1.225 EMU PREBREATHE

EVA SYSTEMS: 1.220 EMU PURGE

EVA SYSTEMS: 2.320 10.2 PSIA
CAMPOUT EVA PREP
 Omit Step 1

~

P6 2B RETRACTION SUPPORT

DEPLOY SARJ BRACES
~

EVA 2 SORTIE EGRESS/SETUP

NOTES

NO EXERCISE
DURING P6 2B
RETRACTION



06/13/07  06:39:06

FLT PLN/117/FLIGHT     

FD06

REILLYSWANSON OLIVAS

REPLANNED

3-59

STS-117 (FD  )

     

16:00

17:00

18:00

19:00

GMT

Date
06/13
(164)
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MS2

EVA SYSTEMS: CREWLOCK POST DEPRESS (CC)

EVA SYSTEMS: CREWLOCK DEPRESS (CC)

EVA SYSTEMS: 1.225 EMU PREBREATHE

EVA SYSTEMS: 1.220 EMU PURGE

EVA SYSTEMS: 2.320 10.2 PSIA
CAMPOUT EVA PREP
 Omit Step 1

~

P6 2B RETRACTION SUPPORT

DEPLOY SARJ BRACES
~

EVA 2 SORTIE EGRESS/SETUP

MS3

EVA SYSTEMS: CREWLOCK POST DEPRESS (CC)

EVA SYSTEMS: CREWLOCK DEPRESS (CC)

EVA SYSTEMS: 1.225 EMU PREBREATHE

EVA SYSTEMS: 1.220 EMU PURGE

EVA SYSTEMS: 2.320 10.2 PSIA
CAMPOUT EVA PREP
 Omit Step 1

~

P/TV SUPPORT EVA 2
~

P/TV SUPPORT EVA 2

13A ASSY OPS: 4.118 P6 SAW 2B RETRACT 
(P6 ON Z1 TRUSS)
 Steps 19.2-19.3, 19.5, 19.7-19.8
 Ref. MSG 039

MS4

IVA SUPPORT EVA 2

~

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

NO EXERCISE
DURING P6 2B
RETRACTION

NOTES

3-59

FD06

REILLYSWANSON OLIVAS

REPLANNEDSTS-117 (FD  )

     

16:00

17:00

18:00

19:00

GMT

Date
06/13
(164)
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MS2

EVA SYSTEMS: CREWLOCK POST DEPRESS (CC)

EVA SYSTEMS: CREWLOCK DEPRESS (CC)

EVA SYSTEMS: 1.225 EMU PREBREATHE

EVA SYSTEMS: 1.220 EMU PURGE

EVA SYSTEMS: 2.320 10.2 PSIA
CAMPOUT EVA PREP
 Omit Step 1

~

P6 2B RETRACTION SUPPORT

DEPLOY SARJ BRACES
~

EVA 2 SORTIE EGRESS/SETUP

MS3

EVA SYSTEMS: CREWLOCK POST DEPRESS (CC)

EVA SYSTEMS: CREWLOCK DEPRESS (CC)

EVA SYSTEMS: 1.225 EMU PREBREATHE

EVA SYSTEMS: 1.220 EMU PURGE

EVA SYSTEMS: 2.320 10.2 PSIA
CAMPOUT EVA PREP
 Omit Step 1

~

P/TV SUPPORT EVA 2
~

P/TV SUPPORT EVA 2

13A ASSY OPS: 4.118 P6 SAW 2B RETRACT 
(P6 ON Z1 TRUSS)
 Steps 19.2-19.3, 19.5, 19.7-19.8
 Ref. MSG 039

MS4

IVA SUPPORT EVA 2

~

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

NOTES

NO EXERCISE
DURING P6 2B
RETRACTION



06/13/07  06:39:06

FLT PLN/117/FLIGHT     

FD06

STURCKOW ARCHAMBAULT FORRESTER

REPLANNED

3-60

STS-117 (FD  )
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EXERCISE
 Ref. MSG 033, Item 4

FILTER CLEANING
 (IFM, SCHEDULED MAINTENANCE)
 Inspect filters and clean
 as necessary
 Ref. MSG 033, Item 2

MEAL

P/TV SUPPORT EVA 2

PLT

ROBOTICS: 1.403 2B SAW RETRACT
EVA SUPPORT
 Ref. MSG 039

~

SSRMS SUPPORT EVA 2

~

MS1

DEPLOY SARJ BRACES

~

INSTALL SARJ DLA 1
 (FACE 2)

SARJ PREP
 (LOCKS & RESTRAINTS)

~

NOTES

3-60

FD06

STURCKOW ARCHAMBAULT FORRESTER

REPLANNEDSTS-117 (FD  )

     

20:00

21:00

22:00

23:00

GMT
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CDR

EXERCISE
 Ref. MSG 033, Item 4

FILTER CLEANING
 (IFM, SCHEDULED MAINTENANCE)
 Inspect filters and clean
 as necessary
 Ref. MSG 033, Item 2

MEAL

P/TV SUPPORT EVA 2

PLT

ROBOTICS: 1.403 2B SAW RETRACT
EVA SUPPORT
 Ref. MSG 039

~

SSRMS SUPPORT EVA 2

~

MS1

DEPLOY SARJ BRACES

~

INSTALL SARJ DLA 1
 (FACE 2)

SARJ PREP
 (LOCKS & RESTRAINTS)

~

NOTES



06/13/07  06:39:06

FLT PLN/117/FLIGHT     

FD06

REILLYSWANSON OLIVAS

REPLANNED

3-61

STS-117 (FD  )
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MS2

DEPLOY SARJ BRACES

~

SARJ PREP
 (LOCKS & RESTRAINTS)

~

MS3

EXERCISE
 Ref. MSG 033, Item 4

P/TV SUPPORT EVA 2

~

P/TV SUPPORT EVA 2

~

MS4

IVA SUPPORT EVA 2

~

~

NOTES

3-61

FD06

REILLYSWANSON OLIVAS

REPLANNEDSTS-117 (FD  )
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MS2

DEPLOY SARJ BRACES

~

SARJ PREP
 (LOCKS & RESTRAINTS)

~

MS3

EXERCISE
 Ref. MSG 033, Item 4

P/TV SUPPORT EVA 2

~

P/TV SUPPORT EVA 2

~

MS4

IVA SUPPORT EVA 2

~

~

NOTES



06/13/07  06:39:06

FLT PLN/117/FLIGHT     

FD06

STURCKOW ARCHAMBAULT FORRESTER

REPLANNED

SLEEP START: 5/05:00
3-62

STS-117 (FD  )

     

00:00

01:00

02:00

03:00

GMT

Date
06/13
(164)
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04:00
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CDR

SHUTTLE/ISS H2O CNTR FILL
 (ORB OPS, ECLS) Init Fill #3
 Ref. MSG 004

SHUTTLE/ISS H2O CNTR FILL
 (ORB OPS, ECLS)
 Perform FILL TERMINATION
CWC TRANSFER
 Transfer 1 CWC to ISS
 and return 1 empty Cond CWC to STS
 Ref. MSG 004

IMU STAR OF OPPTY ALIGN (ORB OPS)

PRIVATE MEDICAL CONFERENCE
 Perform via S/G 2

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

TRANSFER OPS
 Ref. Transfer List & MSG 035

A7  WIRELESS VID HTR - OFF

PLT

EXERCISE
 Ref. MSG 033, Item 4

TV (ILLUMINATOR OPS) CC
 (PHOTO/TV)
 ILLUMINATORS ON - A,D

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

SSRMS SUPPORT EVA 2

~

MS1

EVA SYSTEMS: PRE REPRESS (CC)
EVA SYSTEMS: CREWLOCK REPRESS (CC)

EVA 2 SORTIE CLEANUP/INGRESS

EVA SYSTEMS: 1.240 POST EVA
 With H2O
 With METOX
 Omit Steps 37, 38, and 67
 MCC-H will perform Step 44.
 Ref. MSG 037

 REF: STS-117 CONSUMABLES TRACKING CC
       (EVA)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

SARJ PREP
 (LOCKS & RESTRAINTS)

~

NOTES

3-62

FD06

STURCKOW ARCHAMBAULT FORRESTER

REPLANNED

SLEEP START: 5/05:00

STS-117 (FD  )

     

00:00

01:00

02:00

03:00

GMT

Date
06/13
(164)
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SHUTTLE/ISS H2O CNTR FILL
 (ORB OPS, ECLS) Init Fill #3
 Ref. MSG 004

SHUTTLE/ISS H2O CNTR FILL
 (ORB OPS, ECLS)
 Perform FILL TERMINATION
CWC TRANSFER
 Transfer 1 CWC to ISS
 and return 1 empty Cond CWC to STS
 Ref. MSG 004

IMU STAR OF OPPTY ALIGN (ORB OPS)

PRIVATE MEDICAL CONFERENCE
 Perform via S/G 2

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

TRANSFER OPS
 Ref. Transfer List & MSG 035

A7  WIRELESS VID HTR - OFF

PLT

EXERCISE
 Ref. MSG 033, Item 4

TV (ILLUMINATOR OPS) CC
 (PHOTO/TV)
 ILLUMINATORS ON - A,D

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

SSRMS SUPPORT EVA 2

~

MS1

EVA SYSTEMS: PRE REPRESS (CC)
EVA SYSTEMS: CREWLOCK REPRESS (CC)

EVA 2 SORTIE CLEANUP/INGRESS

EVA SYSTEMS: 1.240 POST EVA
 With H2O
 With METOX
 Omit Steps 37, 38, and 67
 MCC-H will perform Step 44.
 Ref. MSG 037

 REF: STS-117 CONSUMABLES TRACKING CC
       (EVA)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

SARJ PREP
 (LOCKS & RESTRAINTS)

~

NOTES



06/13/07  06:39:06

FLT PLN/117/FLIGHT     

FD06

REILLYSWANSON OLIVAS

REPLANNED

SLEEP START: 5/05:00
3-63

STS-117 (FD  )
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MS2

EVA SYSTEMS: PRE REPRESS (CC)
EVA SYSTEMS: CREWLOCK REPRESS (CC)

EVA 2 SORTIE CLEANUP/INGRESS

EVA SYSTEMS: 1.240 POST EVA
 With H2O
 With METOX
 Omit Steps 37, 38, and 67
 MCC-H will perform Step 44.
 Ref. MSG 037

 REF: STS-117 CONSUMABLES TRACKING CC
       (EVA)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

SARJ PREP
 (LOCKS & RESTRAINTS)

~

MS3

EVA SYSTEMS: PRE REPRESS (CC)
EVA SYSTEMS: CREWLOCK REPRESS (CC)

EVA SYSTEMS: 1.240 POST EVA
 With H2O
 With METOX
 Omit Steps 37, 38, and 67
 MCC-H will perform Step 44.
 Ref. MSG 037

 REF: STS-117 CONSUMABLES TRACKING CC
       (EVA)

P/TV SUPPORT EVA 2

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

MS4

EXERCISE
 Ref. MSG 033, Item 4

IVA SUPPORT EVA 2

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

TRANSFER BRIEF
 Call down status to MCC

NOTES

3-63

FD06

REILLYSWANSON OLIVAS

REPLANNED

SLEEP START: 5/05:00

STS-117 (FD  )

     

00:00

01:00
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(164)

     

00:00

01:00

02:00

03:00

04:00

MET

Day 005
W E Z

T
D
R
S

D
O
R
B

7

8

9

1
0

O
R
B

8
0

8
1

8
2

8
3

S
T
S
 
A
T
T~

~

B
I
A
S
 
-
X
L
V
 
-
Z
V
V

MS2

EVA SYSTEMS: PRE REPRESS (CC)
EVA SYSTEMS: CREWLOCK REPRESS (CC)

EVA 2 SORTIE CLEANUP/INGRESS

EVA SYSTEMS: 1.240 POST EVA
 With H2O
 With METOX
 Omit Steps 37, 38, and 67
 MCC-H will perform Step 44.
 Ref. MSG 037

 REF: STS-117 CONSUMABLES TRACKING CC
       (EVA)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

SARJ PREP
 (LOCKS & RESTRAINTS)

~

MS3

EVA SYSTEMS: PRE REPRESS (CC)
EVA SYSTEMS: CREWLOCK REPRESS (CC)

EVA SYSTEMS: 1.240 POST EVA
 With H2O
 With METOX
 Omit Steps 37, 38, and 67
 MCC-H will perform Step 44.
 Ref. MSG 037

 REF: STS-117 CONSUMABLES TRACKING CC
       (EVA)

P/TV SUPPORT EVA 2

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

MS4

EXERCISE
 Ref. MSG 033, Item 4

IVA SUPPORT EVA 2

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

TRANSFER BRIEF
 Call down status to MCC

NOTES



MSG 034  (15-0413) - FD06 MISSION SUMMARY 
Page 1 of 1 

1 
2 
3 
4 
5 
6 

Good Morning Atlantis! 
The crew continues to do outstanding work.  We are ready for another great EVA day.  Good 
luck with EVA 2! 
 
YOUR CURRENT ORBIT IS: 184 X 179 NM 
 

7 
8 
9 

10 
11 
12 
13 
14 
15 

NOTAMS: 
 
MORON (MRN) – CLOSED 
WAKE ISLAND (WAK) - CLOSED 
GOOSE BAY (YYR) – RWY 08/26 CLOSED 
KEFLAVIK (IKF) – UNUSABLE 
RIO GALLEGOS (AWG) – UNUSABLE 
 
 

16 
17 
18 
19 
20 

NEXT 2 PLS OPPORTUNITIES: 
 
EDW22 ORB 80 – 4/23:54 (SCT250 230/13P23) 
EDW22 ORB 95 – 5/22:40 (SKC 230/18P27) 
 

21 
22 
23 
24 

OMS TANK FAIL CAPABILITY: 
 
L OMS FAIL:   NO  R OMS FAIL:   NO 
 

25 
26 
27 
28 
29 

LEAKING OMS PRPLT BURN: 
 
L OMS LEAK: ALWAYS RETROGRADE 
R OMS LEAK: ALWAYS RETROGRADE 
 

30 
31 
32 
33 
34 
35 
36 

OMS QUANTITIES(%) 
 
L OMS OX = 31.0 R OMS OX = 33.0 
 FU = 30.8 FU = 32.5 
 
SUBTRACT I’CNCT COUNTER FOR CURRENT OMS QUANTITIES 
 

37 
38 
39 

DELTA V AVAILABLE: 
 
OMS                                           332 FPS 

40 
41 
42 
43 
44 
45 
46 
47 
48 
49 
50 
51 

ARCS (TOTAL ABOVE QTY1)        48 FPS 
TOTAL IN THE AFT                      380 FPS 
 
ARCS (TOTAL ABOVE QTY2)        82 FPS 
FRCS (ABOVE QTY 1)                    25 FPS 
 
AFT QTY 1                                          79 % 
AFT QTY 2                                          42 % 
 
 
 
THERE ARE NO FAILURE/IMPACT/WORK AROUNDS FOR TODAY. 

Page 1 of 1, MSG 034 (15-0413) 



MSG 035  (15-0414) - FD06 TRANSFER MESSAGE 
Page 1 of 9 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 

Good morning crew, 
 
You guys are doing great!  Today we’ve added 1 resupply item, 1 return item, and some 5 
MLE Bag Layouts to help you pack the bag. 
 
The Transfer List Excel file, FD06_TransferList_STS117.xls, is located on the KFX machine 
in C:\OCA-up\transfer. 
 
For ISS, the Transfer List Excel file, FD06_TransferList_STS117.xls, is located in K:\OCA-
up\transfer. 
 

12 
13
14 
15 
16 
17
18 
19 
20 
21 

Transfer Notes 
• This message contains bag drawings for 5 MLE Bags A, B, D, and H to help you  

configure the bags for return.  We are still working on the 5 MLE Bag C drawing and 
will uplink it in a future Transfer message 

 
• In location MF43C, please stow Return Bag 405 in the back of the locker and Return  

Bag 401 in the front of the locker (next to the door).  This is because bag 405 is 
heavy and stowing it toward the back will maintain the locker CG needed to protect 
the locker mounting fasteners. 

 
22 
23
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 

Questions/Answers for the crew 
• None  

 
Please incorporate uplink pages as follows: 
 
In LAYOUTS tab 
Add Page(s): L-5, L-6, L-8, and L-9 
 
In RESUPPLY tab 
Replace Page(s): 9 
 
In RETURN tab 
Replace Page(s): 2, 6, 8 
 
 
Changes to the Transfer List are detailed below.  

38 
39 
40 

RESUPPLY  
Item 803: New Item 
 

41 
42 
43 
44 
45 
46 
47 
48 
49 
50 
51 

RETURN 
Item 607: Updated Constraint 
Item 703.2, 703.3, 703.4:  Added S/N’s 
Item 804: New Item 
 
 
Call us with any questions and have a great day! 
 
- The Transfer Team 
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15-0416 (MSG 037) – EMU Water Recharge Troubleshooting for Post EVA 2   
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1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 

The Water Recharge performed Post EVA 1 did not pressurize the EMU water tanks as 
expected.  The IRU is suspect, and we need additional data to determine its health.  
These troubleshooting steps will provide the operating pressure of the IRU pump.  The PWR 
swap is to help rule out this being a PWR issue.  The following delta steps should be performed 
during the 1.506 EMU Water Recharge Post UIA Cap and Plug procedure during Post EVA2: 
  
Unstow PWR s/n 1025 and 1023.  Use PWR 1025 first. 
Perform steps 1-18 as written. 
  
After step 18, perform the following delta steps: 
  
IRU 18.1  H2O Outlet vlv (rotary) ↷ CLOSED 
 18.2  Monitor IRU Pressure gauge reading stable for ~ 2 minutes 
 18.3  Report to MCC-H, IRU Pressure and Quantity readings, pressure fluctuations and  
  final constant pressure. 
  
 If pressure > 10 psi: 
 18.4  H2O Outlet vlv (rotary) ↶ EMU SUPPLY.  Continue filling EVA2 EMUs per the ISS 
  EMU Water Recharge procedure. 
  
 If pressure < 10 psi: 21 

22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 
38 
39 
40 
41 
42 
43 
44 
45 
46 
47 
48 
49 
50 

 18.5   Perform steps 19.1, 19.4 - 19.7 to swap to PWR 1023. 
 18.6   IRU H2O Outlet vlv (rotary) ↶ EMU SUPPLY 
 18.7   sw PUMP → ON 
 18.8   H2O Outlet vlv (rotary) ↷ CLOSED 
 18.9   Monitor IRU Pressure gage reading stable for ~ 2 minutes 
 18.10 Report to MCC-H, IRU Pressure and Quantity readings, pressure fluctuations and  
            final constant pressure. 
 18.11  H2O outlet vlv (rotary) ↶ EMU SUPPLY 
 18.12  Pick up at step 20 on MCC-H go 
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MSG 038  (15-0417) - EVA ASSESSMENT OF OMS POD BLANKET REPAIR 
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The following EVA summary timelines illustrate the two options that are under consideration 
for the OMS Pod blanket repair. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 
38 
39 
40 
41 
42 
43 
44 
45 
46 
47 
48 
49 
50 
51 

 
1)      Repair at the beginning of EVA 3 
2)      Repair on EVA 4 

 
Both timelines assume the repair technique can be accomplished by a single crewmember 
working off the SRMS using the PAD, WIF Extender, and APFR. The leading repair 
technique involves using a surgical stapler to insert staples between the two blankets at two 
levels (one between the blankets at a buried layer and the other along the surface) with 
Saffil pins (designed for use with a Tile Overlay repair) staked from the blanket into 
the adjacent tiles.  The secondary method involves stitching one side of the raised blanket to 
the surrounding blanket (using an IVA EMU Lacing tool, IVA stainless steel thread, and an 
IVA dental punch tool), and staking with the Saffil pins.  The specific task time required for 
the repair is still under assessment, but it appears feasible to complete the task in the times 
allotted in either option. 
  
Discussion is still on-going as to which EVA is preferable and we will let you know as soon 
as a decision is made.  As you can imagine, more details are to follow. 
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STS-117 ISS-13A EVA Timelines
(Option 1 - Early EVA 3 OMS Pod Blanket Repair)

* PVR Dply (FD 4 - end of EVA 1)

Assumptions: 1)Simple repair option requires 1 crew based off SRMS w/ WIF Ext/APFR.

Discussion points: 1)If repair is a single person task, want other EV crew to do productive work.  The Lab Vent is the highest priority single person task. JR is 
better trained for this than Danny.  Therefore Danny should do repair.  2)Makes sense for SRMS ingress to be somewhere on Lab fwd. 3)Good possibility that 
2B could be completely retracted on EVA 3 in which case time for get aheads on EVA 4 increases.
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STS-117 ISS-13A EVA Timelines
(Option 2 - Early EVA 4 OMS Pod Blanket Repair)

* PVR Dply (FD 4 - end of EVA 1)
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This option preserves EVA 1, 2, and 3 as written.  Preserves a conservative 2:30 for repair.  Free floater tasks during repair are lower priority so it would be lower impact to 
have him assist throughout repair.  This has the least impact on tool logistics during previous EVAs and allows for better repair technique development
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The following camera pan/tilt angles can be used to provide additional illumination during 2B 
SAW retract.  These values assume the SSRMS is in the Translate position with the MT at 
WS3.  The SRMS is at the SAW Retract Viewing posn: 
  
Outboard 1/3rd of 2B SAW: 
SSRMS Tip Elbow (+141, +36) 
SRMS Elbow (+90, -47) 
  
Mid 1/3rd of 2B SAW: 
SSRMS Tip Elbow (+65, +70) 
SSRMS Base Elbow (-105, -52) (Left Panel only) 
SRMS Elbow (+80, -40) 
  
Inboard 1/3rd of 2B SAW: 
SSRMS Tip LEE 
SSRMS Tip Elbow (-3, +45) 
US LAB: (+150, +29) 
SRMS Elbow (+65, -25) 
MBS Mast Camera (-82, -17) (Left Panel only) 
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The MMT met today to discuss mission progress, the MDM OA2 Card 5 anomaly, debris 
assessment data, and the Port OMS Pod blanket including EVA repair options.  Both the 
ISS and Shuttle MMT were very pleased with your hard work and outstanding execution of 
EVA 1 and are enjoying views of the newly deployed solar arrays. There were no significant 
decisions made during the meeting today. 
 
MDM OA2 Card 5: 
The team is assessing impacts for the loss of telemetry on MDM OA2 Card 5 and trying to 
determine why it failed.  There are no mission duration impacts for this failure nor will it 
adversely affect any of your operations.  A power cycle of this MDM will not be pursued at 
this time because it would also result in a power cycle for the remaining OA MDM’s and 
therefore is not performed for non-critical instrumentation. 
 
Imagery/Debris Assessment Team: 
The TPS for window 5/6 and the Port ET Door tiles were cleared today at the MMT.   The 
final analysis for the protruding gap filler near the arrowhead tile is still being completed 
since the worst case boundary layer effect envelope a portion of the RCC panels and thus 
requires more time.  Additionally, the team is continuing with final assessments of the Right 
Inboard Elevon tile that was obscured by shadows and the Aft fuselage gap filler.  It is 
important to note that the team indicates no concern with any of the analysis completed thus 
far. 
 
The MMT received a summary of the ascent Radar data.  All three radars performed very 
well and tracked the orbiter through ascent.  While most of the radar returns are still being 
understood and correlated with imagery data, one of the returns did correlate with an ET 
foam loss near the LOX feedline that was noted in the ET feedline camera imagery.  There 
are no concerns with any of the radar data. 
 
There have been two on-orbit Wing Leading Edge Impact Detection Sensor (WLEIDS) 
indications that the team has noted.  The first was noted on the starboard RCC panel 11/12 
and the second was on the port RCC 7/8.  The team is not concerned because surrounding 
sensors did not register any response as would be expected with an actual debris impact.  
This is most likely thermal induced and has been noted on previous missions.   
 
Port OMS Pod Blanket: 
The team continues to work the details regarding thermal analysis and material testing for 
the torn blanket and underlying graphite epoxy structure.  While no new thermal analysis 
was provided to the MMT, the team did provide a detailed test plan for Arc Jet and Radiant 
testing with graphite epoxy panels and for a blanket pull test to assist in development of the 
EVA repair technique.  The blanket pull test will be completed tonight and the Arc Jet and 
Radiant testing will take longer but results are expected over the next several days. 
 
The MMT was briefed by Team 4 on the different blanket repair options and will decide 
tomorrow whether the repair will occur on EVA 3 or EVA 4.  The operations team has 
worked hard to keep the repair as simple as possible.  These options include using the Saffil 
pins from the TPS overlay kit, staples from the medical kit stapler, or the EVA servicing kit 
needle with 22 gauge wire to secure the blanket.  Work continues on this and the team fully 
expects to converge on an agreed to option by tomorrow. 
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